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Introduction
This evaluation reviewed the Big
Brothers Big Sisters of Central Ohio
(BBBSCO) Project Mentor program,
specifically the program’s
incorporation of AmeriCorps
members as Project Coordinators
during the 2011-2012 and 20122013 school years. The evaluation
was focused on answering the
following questions:
1.Did the AmeriCorps members
serve the target audience identified
in the original grant application? If
not, why not?
2.Were the AmeriCorps members
utilized in the manner described in
the original grant application? If not,
how did the utilization of the
members change from the original
plan? Did these Changes have a
positive or negative impact on the
program?
3.What problems were encountered
in implementing the program? How
were these problems resolved?
4.Were all planned activities
implemented? Were they
accomplished on schedule?
5.What costs were incurred? Did
they exceed initial projections?
6.How did the AmeriCorps members
impact the Project Mentor program?
7.What lessons/best practices have
been learned to guide future
implementation of this program?

Methods
The evaluation questions were
address using a combination of
quantitative data analysis, survey
questionnaire analysis, and
qualitative data analysis of
interviews conducted with BBBSCO
staff.

References available upon
request

Results
•Did the AmeriCorps members serve the target audience identified in the original grant application? If not, why not?
According to the original grant application, “Project Mentor is an initiative of t Columbus City Schools (CCS) and Big Brothers big Sisters of Central Ohio to provide
thousands of at-risk CCS students with valuable mentoring relationships …” the target audience of Project Mentor is students who are at-risk for dropout and delinquency. The
most conclusive evidence that AmeriCorps members served their target audience can be found in the Project Mentor AmeriCorps Program Survey, conducted after the end of
each service year, in which 100 percent of respondents answered that they directed students to additional resources (clothing, supplementary educational materials, food,
transportation, etc.) to help them succeed.
•Were the AmeriCorps members utilized in the manner described in the original grant application? If not, how did the utilization of the members change from the
original plan? Did these Changes have a positive or negative impact on the program?
The original grant application states that AmeriCorps members were brought on to fulfill the role of Program Coordinators, AmeriCorps members were to be responsible for the
day-to-day management of school-based programs. Based on the responses from the participants surveyed from the 2011-2012 school year, the AmeriCorps hires were utilized
in the manner specific by the original grant application in a majority (but not all) of cases. Participants did not always become involve in all ten criteria of the original job
description. Qualitative data collected from interviews emphasized that the AmeriCorps members added breadth and depth to the program’s mission, making possible a greater
number of individual matches. There were several changes made during the 2012-2013 year regarding the hires’ responsibilities. Qualitative data revealed that from year one
(2011-2013) to year two (2012-2013), AmeriCorps members’ participation saw an overall shift from assistance-driven roles alongside BBSCO School-=based managers to more
leadership-driven roles. There was an unanimous consensus among the BBBSCO leadership that the increase of AmeriCorps members managerial responsibilities led to a
strengthening of the quality of their contributions to Project Mentor.
•What problems were encountered in implementing the program? How were these problems resolved?
One problem that got frequent mention was poor member retention, especially during the 2011-2012 year. To resolve this problem second year recruitment efforts for Project
Mentor focused on finding recruits who were dedicated to the BBBSCO mission and could guarantee 1 months of service to Project Mentor. A second challenge as developing a
training regimen that synchronized with the demands of the program. It was apparent after the training period for 2011-2013 that too much information had been delivered up
front. For the 2012- 2013 school year, then, the training process was refined and dispersed more evenly throughout the year. A third challenge was that some AmeriCorps
members perceived themselves as separated from the Project Mentor “Chain of authority.” Improvements to recruiting corrected this program during the 2012-20134 year. By
locating a cohort that was more focused on the organizational mission. BBBSCO staffers were able to improve the collaborative environment of the AmeriCorps recruits.
•Were all planned activities implemented? Were they accomplished on schedule?
The Project Mentor AmeriCorps survey data analyzed in question #2 answers the first part of this question. All responses indicated that activities were implemented ontime.
Due to the nature of Project Mentor, a certain amount of improvisation is required to deliver the services required. This makes timeliness difficult to measure with exactitude.
However, it is clear from interviewing BBBSCO leaders that the pace of Project Mentor is hectic. The emphasis of the interviews did not indicate that the members’ overall job
performance was untimely. Rather, the emphasis seemed to be that the schedule is very demanding, and that not every need can be anticipated in advance.
•What costs were incurred? Did they exceed initial projections?
According to the original grant application, the overall costs of the Project Mentor prior to 2011-2012 totaled approximately $1,500,000. However due to economic conditions,
the budget for 2011-2013 was $1,200,000. The original grant application further states $350,000 was required to launch and support a 20-member AmeriCorps cohort for the
2011-2012 year. The Corporation for national and Community Support provided $266000 of that total and the remaining funds were to be appropriated from various BBBSCO
fundraising events. For the 2012-2013 year, the grant application indicates that funds were shifted to support increases in salaries and benefits. These costs appear to have been
met with funds already allocated by the Corporation for National and Community Support, and were fulfilled by deciding not to purchase new computers for incoming
AmeriCorps recruits. The budget projections for the 2013-2014 year suggest that funds available for the program will not exceed projections. Small adjustments to salaries,
benefits, office supply expenses, and event costs have been made to keep the project going with a $350,000 budget.
•How did the AmeriCorps members impact the Project Mentor program?
Qualitative data collected from BBBSCO staff interviews proffer answers to this question. The Vice President of Programs for BBSCO said that AmeriCorps members added
breadth and depth to the program, making more individual mentorship matches possible. Their supervisory support enabled the Project Mentor program to expand from 18
Columbus-area schools in 2011-2012 to 27 schools in 2012-2013. Another BBBSCO staffer said that AmeriCorps members were “integral” to the success of Project Mentor,
and that all programs under their leadership were successful. AmeriCorps members also helped refine the delivery of needed services to mentees.
•What lessons/best practices have been learned to guide future implementation of this program?
There was an unanimous consent among BBSCO staff that the training and preparation of AmeriCorps members for Project Mentor service has changed significantly in terms
of best practices. These best practices include the need for ongoing training for job duties, timing for arrival, the need for AmeriCorps members to participate in the
development of their training regimen, and the need for BBSCO to emphasize how Project Mentor benefits AmeriCorps members professionally by integrating professional
development activities and reflections into the training process.

Evaluator’s Conclusions
Current research points definitively to the
conclusion that one-on-one mentorship
programs benefit the mentee starting in
the first year. Researchers pushing the
latest discoveries in child theory endorse
the idea of connecting children and
adolescents with long-term mentorships,
claiming that, “Multiple program
evaluations have indicated that students
with low socioeconomic status,
experience with the criminal justice
system, or poor academic performance
benefit the most from long-term
mentoring …”
BBBS regularly evaluated its
mentorships programs to encourage best
practices locally and nationwide. These
mentorship programs ,of which BBBSCO
Project Mentor counts as one, require
numerous behind-the-scenes players to
make them successful. It would be naïve
to assume that the mentor-mentee
relationship si the only aspect of a
mentorship program worth evaluating.
With the incorporation of AmeriCorps
recruits into its Project Mentor programs,
BBBSCO has taken a step toward trying
to refine the administrative apparatus
through which the mentor-to-mentee
relationship gets delivered. This
apparatus necessitates not only a targeted
evaluation of its own, but is requires a
specially tailored methodological
approach as well.
It is the evaluator's opinion that the
program has been successful to date and
is committed to revising best practices
year-to-year. Any decrease in the current
budget of $350,000 would be ill advised
if BBBSCO is going to be able to
compete with the for-profit industry for
enthusiastic young recruits. BBBSCO
should continue to emphasize to
AmeriCorps recruits that Project Mentor
is a worthwhile professional development
opportunity for career both within and
without the non-profit sector.

